



MAKHUDUTHAMAGA
LOCAL
MUNICIPALITY

Mmogo re somela dipheto! | Together working for change!

4TH QUARTER PERFORMANCE REPORT

2024/2025



Contents

EXECUTIVE SUMMARY

PREVIOUS FINANCIAL CHALLENGES

CURRENT CHALLENGES

PERFORMANCE INFORMATION

SIGNATURE

KPA 1 SPATIAL RATIONALE

KPA2 BASIC SERVICE DELIVERY

KPA3 LOCAL ECONOMIC DEVELOPMENT

KPA4 FINANCIAL VIABILITY

KPA5 GOOD GORVERNANCE AND PUBLIC PARTICIPATION

KPA6 MUNUCIPAL TRANFORMATION AND ORGANISATIONAL DEVELOPMENT

EXECUTIVE SUMMARY

- a) Chapter 6 of the Local Government: Municipal Systems Act, 2000 (Act No. 32 of 2000), section 41:
- i. A municipality must in terms of its performance management system and in accordance with any regulations and guidelines that may be prescribes:
 - i. Set appropriate key performance indicators as a yardstick for measuring performance, including outcomes and impact, with regard to the municipality's development priorities and objectives set out in its integrated development plan;
 - ii. Set measurable performance target with regard to each of those development priorities and objectives
 - b) A municipality monitor performance and measure and review performance quarterly.
 - c) Take steps to improve performance with regard to those development priorities and objectives where performance targets are not met;
 - d) Municipality established the process of regular reporting to council, other political structures, political office bearers and staff of the municipality; the public and appropriate organ of state
 - e) Efficient performance reporting result from effective implementation of IDP and SDBIP. The 2024/2025 4th quarter performance report has been prepared in line with the Performance Management Framework, approved revised SDBIP and approved revised Budget for 2024/2025 as well as the applicable legislative requirements of the Municipal Finance Management Act (MFMA).
 - f) The 2024/2025th year performance report therefore reports performance against the quarterly revenue and expenditure projections, service delivery targets and indicators.

The municipality had **102** targets for the 4TH quarter reports of 2024/2025 and managed to achieve **96** targets which is **94%** percent of the total targets.

The following table shows the summary of the quarterly targets.

	Strategic Objective	Total Number of 4 th quarter targets	Total Number of achieved targets	Number of not achieved targets	Performance percentage
KPA1: SPATIAL RATIONALE	To ensure acquisition and sustainable use of land and promote growth and development	06	06	0	100%
KPA: 2 BASIC SERVICE DELIVERY	To reduce infrastructure and service backlogs in order to improve quality of life of the community by providing them with roads & storm water, bridges electricity and housing	33	31	02	94%
KPA 3: LOCAL ECONOMIC DEVELOPMENT (LED)	To create and manage an environment that will develop, stimulate and strengthen local economic growth	09	09	0	100%
KPA 4: FINANCIAL VIABILITY	Strategic objective: To provide sound and sustainable management of the financial affairs of Makhuduthamaga Local Municipality.	14	12	02	86%
KPA 5: Good governance and public participation	To promote good governance, public participation, accountability, transparency, effectiveness and efficiency.	23	22	01	96%
KPA 6: MUNICIPAL TRANSFORMATION AND ORGANISATIONAL DEVELOPMENT	Improve Internal and External operation of the municipality and its stakeholders	17	17	0	100%
TOTAL		102	97	05	95%

The below table shows the comparative of 4th quarter performance report of 2023/2024 and current 4th quarter performance 2024/2025. In overall there is a declined in performance.

Key Performance Areas	No. of 4 th quarter targets 2023/2024	No. of 4 th quarter targets 2024/2025	No of achieved 4 th quarter targets 2023/2024	No. of achieved 4 th quarter targets 2024/2025	No. of Not Achieved 4 th quarter targets 2023/2024	No of not achieved 4 th quarter targets 2024/2025	% performance of 4 th quarter 2023/2024	% performance percentage of 4 th quarter targets 2024/2025	Status
KPA 1	04	06	04	06	0	0	100%	100%	SAME
KPA:2	38	33	35	31	03	02	92%	94%	IMPROVED
KPA 3	05	09	05	09	0	0	100%	100%	SAME
KPA:4	15	14	14	12	01	02	93%	86%	DECLINED
KPA5	25	23	24	22	01	01	96%	96%	SAME
KPA 6	16	17	16	17	0	0	100%	100%	SAME
Total	103	102	98	97	05	05	95%	95%	SAME

PERFORMANCE SCORE CARD

Key Performance Area		Spatial Planning												
Year	2025													
Period	Quarter 4													
Key Organizational Strategic Objective				To ensure acquisition and sustainable use of land and promote growth and development										
NO.	Directorate	Project	Measurable Objective	Key Performance Indicator	Baseline	Special Adjusted SDBIP 2024-25	Quarter target	Quarter actual	Achieved/ Not Achieved	Variance	Remedial Action	Means of verification	Annual budget	Expenditure
S801	ECONOMIC DEVELOPMENT AND PLANNING	Land Acquisition	To have Municipal land ownership	No. of land acquisition committee meetings held by 30 June 2025	04 meetings on land acquisition to be held	4 land acquisition committee meetings held by 30 June 2025	01 land acquisition committee meetings held	01 Land Acquisition committee meeting held	Achieved	None	None	Minutes and attendance register	0.00	0.00
S802	ECONOMIC DEVELOPMENT AND PLANNING	Spatial Planning and Land Use Management	To improve on spatial planning and land use management	To review SPLUM by law by 30 June 2025	Approved SPLUM by law	SPLUM by law reviewed by 30 June 2025	SPLUM by law reviewed	SPLUM by Law reviewed	Achieved	None	None	Approved SPLUM by law	0.00	0.00
S802	ECONOMIC DEVELOPMENT AND PLANNING	Spatial Planning and Land Use Management	To improve on spatial planning and land use management	No of Land Use Management workshops held by 30 June 2025	4 Land Use Management workshops held by 30 June 2025	Management workshops held by 30 June 2025	01 Land Use Management workshops held	01 Land Use Management workshop held	Achieved	None	None	Minutes and attendance register	0.00	0.00
S803	ECONOMIC DEVELOPMENT AND PLANNING	Formalisation of Settlements	To improve on spatial planning and land use management	No of layout plans developed within makhuduthamaga jurisdiction by 30 June 2025	Feasibility Study	01 layout plans developed within makhuduthamaga jurisdiction by 30 June 2025	0	N/A	N/A	N/A	N/A	Layout plan	645,000.00	344,000.00
S803	ECONOMIC DEVELOPMENT AND PLANNING	Formalisation of Settlements	To improve on spatial planning and land use management	No of general plans approved by chief surveyor general by 30 June 2025	Layout plan	02 general plans approved by chief surveyor general by 30 June 2025	N/A	N/A	N/A	N/A	N/A	N/A	0.00	0.00
S804	ECONOMIC DEVELOPMENT AND PLANNING	Land Use Audit	To improve on spatial planning and land use management	No. of Land use audit conducted within the jurisdiction of MLM by 30 June 2025	New indicator	01 Land use audit conducted within the jurisdiction of MLM by 30 June 2025	Analysis report for Land Use Audit developed	Analysis report for Land Use Audit developed	Achieved	None	None	Audit Report	560,000.00	320,040.00
S805	ECONOMIC DEVELOPMENT AND PLANNING	Monitoring and implementation of building control By-Law	To comply with building standards and regulations	No. of building inspections conducted by 30 June 2025	100 building inspections conducted	50 building inspections conducted by 30 June 2025	50 building inspections conducted	50 building inspections conducted	Achieved	none	none	Building inspection Reports	0.00	0.00
S805	ECONOMIC DEVELOPMENT AND PLANNING	Assessment of building Plans	To comply with building standards and regulations	% of building plans received and assessed by 30 June 2025 (total no of building plans assessed/ no of building plans received)	100% assessed of building plans	100% of building plans received and assessed by 30 June 2025 (total no of building plans assessed/ no of building plans assessed/ no of building plans received)	100% of building plans received and assessed	100% of building plans received and assessed (Number of building plans assessed/total number of received building plans)	Achieved	None	None	Building plans Register	0.00	0.00

B503	TECHNICAL SERVICES	Construction of Madibong Internal road (3.2km)	To improve accessibility of villages within Makhuduthamaga	To develop detailed design for construction of Madibong Internal road by 30 June 2025	Inception designs developed for construction of Madibong Internal road	Detailed design developed for construction of Madibong Internal road by 30 June 2025	Detailed design developed for construction of Madibong Internal road	Achieved	None	None	Detailed Designs	7,369,566.01	1,180,753.05
B504	TECHNICAL SERVICES	Repairs and maintenance of water and sanitation	To address water and sanitation backlog	No of water infrastructure projects maintained by 30 June 2025	20 water and sanitation assets maintained by 30 June 2025	5 water infrastructure projects maintained by 30 June 2025	2 water infrastructure projects maintained	Achieved	None	None	Completion certificate	35,000,000.00	27,090,219.29
B504	TECHNICAL SERVICES	Repairs and maintenance of water and sanitation	To address water and sanitation backlog	No of sewerage pond maintained by 30 June 2025	01 Sewerage Pond maintained AT lane Fuse RDP by 30 June 2025	01 Sewerage Pond maintained AT lane Fuse RDP by 30 June 2025	01 Sewerage Pond maintained at lane Fuse RDP	Achieved	None	None	Maintenance report	35,000,000.00	27,090,219.29
B505	TECHNICAL SERVICES	Construction of access road from Tsopang to Molela Makhuduthamaga	To improve accessibility of villages within Makhuduthamaga	To develop inception design for construction of road from Tsopang to Molela Kogpane by 30 June 2025	Inception design developed for construction of road from Tsopang to Molela Kogpane by 30 June 2025	Inception design developed for construction of road from Tsopang to Molela Kogpane by 30 June 2025	Inception Design developed for construction of road from Tsopang to Molela Kogpane	Achieved	None	None	Detailed Designs	500,000.00	426,086.95
B505	TECHNICAL SERVICES	Construction of Access road from Phaahla/Mamaletlele to Masehlang (18.7k m)	To develop details designs for construction of 18.7km of access road from Phaahla e to Masehlang by 30 June 2025	New Indicator	Detailed designs for construction 18.7km of access road from Phaahla/Mamaletlele to Masehlang develop by 30 June 2025	0	N/A	N/A	N/A	N/A	Detailed Designs	5,927,828.09	5,427,826.09
B508	TECHNICAL SERVICES	Construction of access road from Molebeleli /Mamaletlele to Masehlang to Masehlang to Masehlang	To improve accessibility of villages within Makhuduthamaga	No of km of access road from Molebeleli /Mamaletlele to Masehlang constructed up to selected layer by 30 June 2025	Advertisement for appointment of contractor for access road from Molebeleli /Mamaletlele to Masehlang to Masehlang to Masehlang by 30 June 2025	3.5 km of access road from Molebeleli /Mamaletlele to Masehlang to Masehlang to Masehlang by 30 June 2025	3.5 km of access road from Molebeleli /Mamaletlele to Masehlang to Masehlang to Masehlang by 30 June 2025	Achieved	None	None	Progress Report	6,000,000.00	5,995,486.31
B509	TECHNICAL SERVICES	Construction of access road from Glen Cowie old post office to Phokwane	To improve accessibility of villages within Makhuduthamaga	No of km access road from Glen Cowie old post office to Phokwane constructed up to Box Cutting by 30 June 2025	3.5 km of access road from Glen Cowie old post office to Phokwane Office to Phokwane constructed (phase 1)	1 km of access road from Glen Cowie old post office to Phokwane constructed up to box cutting by 30 June 2025	0.1 km of access road from Glen Cowie old post office to Phokwane constructed up to box cutting	Achieved	None	None	Progress Report	6,000,000.00	5,618,516.88
B511	TECHNICAL SERVICES	Repair and Maintenance of roads, bridges and storm water	To improve accessibility of villages within Makhuduthamaga	No of Existing roads, bridges and storm water maintained within MLM by 30 June 2025	40 Existing roads, bridges and storm water maintained within MLM by 30 June 2025	40 Existing roads, bridges and storm water maintained within MLM by 30 June 2025	5 Existing roads, bridges and storm water maintained	Achieved	None	None	Maintenance report	35,000,000.00	34,993,988.87
B512	TECHNICAL SERVICES	Repairs and maintenance of electricity infrastructure	To improve the lifespan of service delivery infrastructure	No of electricity infrastructure maintained within MLM by 30 June 2025	15 Existing electricity infrastructure maintained within MLM by 30 June 2025	10 Existing electricity infrastructure maintained within MLM by 30 June 2025	2 Existing electricity infrastructure maintained	Achieved	None	None	Maintenance report	2,590,090.00	2,361,653.00
B513	TECHNICAL SERVICES	Repairs and Maintenance of other assets	To improve the lifespan of service delivery infrastructure	No of repairs and maintenance of other assets maintained within MLM by 30 June 2025	10 Existing Municipal facilities/other assets	10 repairs and maintenance of other assets maintained within MLM by 30 June 2025	2 Municipal facilities/other assets maintained	Achieved	None	None	Maintenance report	4,000,000.00	3,906,570.25
B514	TECHNICAL SERVICES	Construction of Kome Internal road (phase 2) (3.5km)	To improve accessibility of villages within Makhuduthamaga	No of km of access road for Kome internal street constructed up to base layer by 30 June 2025	Detailed Designs	3.2 km of access road for Kome internal street (phase 2) constructed by 30 June 2025	3.2 km of access road for Kome internal street (phase 2) constructed	Achieved	None	None	Completion Certificate	33,619,857.00	29,373,504.50

--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

			No of Households/stands provided with access to electrical infrastructure at Molierekoma by 30 June 2025	New indicator	203 Households/stands provided with access to electrical infrastructure at Molierekoma by 30 June 2025	203 Households/stands provided with access to electrical infrastructure at Molierekoma by 30 June 2025	247 Households/stands provided with access to electrical infrastructure at Molierekoma by 30 June 2025	Achieved	delays in design approvals by ESKOM on 2 NMP projects which led to scope creep/extension at Molierekoma	change control has been implemented to re-allocate the funds to Molierekoma Electrification project	Completion Certificate	4,810,000.00	4,135,148.70
BS24	TECHNICAL SERVICES	Installation of electrical infrastructure	To improve Access to electric energy for households	Installation of 22KV line from Mamajelele to Ga-Molierekoma by 30 June 2025	Poles installed for 24km from Mamajelele to Ga-Molierekoma by 30 June 2025	Installation of 22KV line from Mamajelele to Ga-Molierekoma by 30 June 2025	0	N/A	N/A	N/A	Completion Certificate	4,745,202.01	1,556,603.98
BS25	TECHNICAL SERVICES	Installation of electrical infrastructure at Ga-Molierekoma	To improve Access to electric energy for households	No Households/stands provided with access electrical infrastructure installed at Ga Molierekoma by 30 June 2025	250 of stands provided with access to electrical infrastructure at Ga Molierekoma by 30 June 2025	0	N/A	N/A	N/A	N/A	N/A	0.00	0.00
BS26	TECHNICAL SERVICES	Installation of electrical infrastructure	To improve accessibility of villages within Makhuduthamaga	No of households/stand provided with electrical infrastructure at Kwarape by 30 June 2025	25 households/stands provided with electrical infrastructure at Kwarape by 30 June 2025	25 households/stands provided with electrical infrastructure at Kwarape	0 households/stands provided with electrical infrastructure at Kwarape	Not Achieved	Delays in design approval by Eskom	scope change control has been implemented to reallocate the funds to Molierekoma Electrification project	Completion Certificate	600,000.00	297,500.00
BS27	COMMUNITY SUPPORT SERVICES	Solid waste collection	To promote a healthy and a clean environment	No of skips collections done at 31 wards by 30 June 2025	3 380 skips collections done at 31 villages by 30 June 2025	945 skips collections done	847 skips collections done	Achieved	2 (The over achievement was informed by the need to conduct more waste collection as a result of increased waste generated.)	None	Collection register		
BS27	COMMUNITY SUPPORT SERVICES	Solid waste collection	To promote a healthy and a clean environment	No of house to house collection with access to solid waste removal services by 30 June 2025	1014 house to house collection with access to solid waste removal services at Marishane, Glen cowie new stands and Glen cowie Mathousands by 30 June 2025	1014 house to house collection with access to solid waste removal services at Marishane, Glen cowie new stands and Glen cowie Mathousands	1014 house to house collection with access to solid waste removal services at Marishane, Glen cowie new stands and Glen cowie Mathousands	Achieved	None	None	Collection Registers and roster		
BS28	COMMUNITY SUPPORT SERVICES	Landfill site operation	To enhance landfill operation	Number of landfill sites audit reports completed by 30 June 2025	04 landfill sites audit reports completed by 30 June 2025	01 landfill sites audit reports completed	01 landfill sites audit reports completed	Achieved	None	None	Audit landfill report	20,000,000.00	17,448,905.00
BS28	COMMUNITY SUPPORT SERVICES	Landfill site operation	To enhance landfill operation	Number of environmental impact assessments conducted for new landfill site by 30 June 2025	02 environmental impact assessments conducted for new landfill site by 30 June 2025	01 environmental impact assessment conducted for new landfill site	01 environmental impact assessment conducted	Achieved	None	None	Environmental impact assessment conducted	2,679,313.48	2,379,313.47
BS29	COMMUNITY SUPPORT SERVICES	Environmental care awareness to communities	To promote sustainable environmental system and improve community awareness	Number of Environmental awareness and clean up campaigns held within the jurisdiction of Makhuduthamaga by 30 June 2025	8 Environmental awareness and clean up campaigns held within the jurisdiction of Makhuduthamaga by 30 June 2025.	2 Environmental awareness and clean up campaigns held within the jurisdiction of Makhuduthamaga	2 Environmental awareness and clean up campaigns held within the jurisdiction of Makhuduthamaga	Achieved	None	None	Attendance register/Reports	300,000.00	105,300.00

BS29	COMMUNITY SUPPORT SERVICES	Library Promotions	To promote the culture of reading and learning.	No of Library Awareness Campaign held within the jurisdiction of Mahududhamaga by 30 June 2025.	12 of Library Awareness Campaign held within the jurisdiction of Mahududhamaga	16 Library awareness campaigns held within the jurisdiction of Mahududhamaga by 30 June 2025	4 Library awareness campaigns held within the jurisdiction of Mahududhamaga	6 Library awareness campaigns held within the jurisdiction of Mahududhamaga	Achieved	2 (The over achievement was informed by the unsatisfactory utilization of the libraries which required more awareness to be held)	None	Attendance register /reports	200,000.00	168,875.00
BS30	COMMUNITY SUPPORT SERVICES	Disaster Relief	To provide relieve to disaster affected H/H	Percentage (%) of Disaster relief provided(Disaster cases attended /total number of reported disaster cases)by 30 June 2025	100% Disaster relief provided(Disaster cases attended /total number of reported disaster cases) by 30 June 2025	100% Disaster relief provided(Disaster cases attended /total number of reported disaster cases) by 30 June 2025	100% Disaster relief provided(Disaster cases attended /total number of reported disaster cases)	100% disaster relief provided(Disaster cases attended /total number of reported disaster cases)	Achieved	None	None	Report	3,300,000.00	2,531,639.38
BS31	COMMUNITY SUPPORT SERVICES	Disaster management awareness	To educate communities to respond adequately to disaster events	No of Disaster awareness campaigns conducted within jurisdiction of Mahududhamaga by 30 June 2025	04 Disaster awareness campaigns conducted within jurisdiction of Mahududhamaga by 30 June 2025	8 Disaster awareness campaigns conducted within jurisdiction of Mahududhamaga by 30 June 2025	2 Disaster awareness campaigns conducted within jurisdiction of Mahududhamaga	12 Disaster awareness campaigns conducted within jurisdiction of Mahududhamaga	Achieved	None	None	Attendance register /reports	150,000.00	71,465.00
BS32	COMMUNITY SUPPORT SERVICES	Sports Promotion	To promote healthy lifestyle and social cohesion	No of Sports promotion activities held by 30 June 2025	8 Sports promotion activities held	8 Sports promotion activities held by 30 June 2025	2 Sports promotion activities held	4 Sports promotion activities held	Achieved	None	None	Attendance register /reports	1,285,068.00	1,285,068.00
BS38	COMMUNITY SUPPORT SERVICES	Arts and culture promotions	To promote and sustain cultural heritage	No of Arts and culture promotion activities held within Mahududhamaga community by 30 June 2025	8 Arts and culture promotion activities held	8 Arts and culture promotion activities held within Mahududhamaga community by 30 June 2025	02 Arts and culture promotion activities held within Mahududhamaga community	03 Arts and culture promotion activities held within Mahududhamaga community	Achieved	None	None	Attendance register /reports	810,264.00	810,264.00
BS39	COMMUNITY SUPPORT SERVICES	Road safety Management	To promote road safety	No of Road safety campaigns conducted by June 2025	4 Road safety campaigns conducted	16 Road safety campaigns conducted by June 2025	4 Road safety campaigns conducted	10 Road safety campaigns conducted	Achieved	6 (The over achievement was informed by the need to conduct more road safety awareness as a result of continual unlawfulness within the municipality	None	Attendance register /reports	410,000.00	287,946.00
BS39	COMMUNITY SUPPORT SERVICES	Road safety Management	To promote road safety	No. of roadblocks conducted by 30 June 2025	New Indicator	48 roadblocks conducted by 30 June 2025	24 roadblocks conducted	25 roadblocks conducted	Achieved	1 (The over achievement was informed by the lack of adherence to the traffic laws by motorists)	None	Attendance register /reports	219,996.00	287,946.00
BS39	COMMUNITY SUPPORT SERVICES	Road safety Management	To promote road safety	No of Speed measuring equipment procured by 30 June 2025	New	02 Speed measuring equipment procured by 30 June 2025	0	N/A	N/A	None	None	Delivery note	837,000.00	837,000.00
BS40	COMMUNITY SUPPORT SERVICES	Development of Integrated Transport plan	To enhance mode of transport for the community	To develop Integrated transport plan developed by 30 June 2025	To develop Integrated transport plan up to survey level	01 Integrated transport plan developed by 30 June 2025	0	N/A	N/A	N/A	N/A	Integrated Transport plan	2,369,000.00	1,751,000.00
BS42	TECHNICAL SERVICES	Construction of Grade A DLTC station	To improve service through provision of DLTC station	To develop detailed DLTC station by 30 June 2025	New Indicator	Detailed design developed for construction of Grade A DLTC station by 30 June 2025	Detailed design developed for construction of Grade A DLTC station	Detailed design developed for the construction of Grade A DLTC station	Achieved	None	None	Detailed Designs	500,000.00	0.00
													290,909,089.54	251,549,099.00

Key Performance Area		Local Economic Development												
Year		2025												
Period		Quarter 4												
Key Organizational Strategic Objective		To stimulate economic development through SMMEs support, LED projects, private and public sector investments.												
No.	Directorate	Project	Measurable Objective	Key Performance Indicator	Baseline	Special Adjusted SDRP 2024-25	Quarter target	Quarter actual	Achieved/ Not Achieved	Variance	Remedial Action	Means of verification	Annual budget	Expenditure
			To stimulate economic development through SMMEs support, LED projects, private and public sector investments	No. of LED forums held by 30 June 2025	02 LED forum held	02 LED forums held by 30 June 2025	0	N/A	N/A	N/A	N/A	Attendance register and Minutes	315,000.00	64,825.23
LED01	ECONOMIC DEVELOPMENT AND PLANNING	LED Forums	To stimulate economic development through SMMEs support, LED projects, private and public sector investments	No of youth business and initiatives funded through Municipal Youth fund by 30 June 2025	58 of youth business and initiatives funded through Municipal Youth fund by 30 June 2025	0	N/A	N/A	N/A	N/A	N/A	Reports	1,000,000.00	1,000,000.00
LED02	ECONOMIC DEVELOPMENT AND PLANNING	SMMEs support	To stimulate economic development through SMMEs support, LED projects, private and public sector investments	No of monitoring of previously financially supported SMMEs conducted by 30 June 2025	15 previously supported SMMEs monitored.	20 monitoring of previously financially supported SMMEs conducted by 30 June 2025	5 monitoring of previously financially supported SMMEs done	5 monitoring of Previously financially supported SMMEs done	Achieved	None	None	SMMEs monitoring Report	0.00	0.00
LED02	ECONOMIC DEVELOPMENT AND PLANNING	SMMEs support	To stimulate economic development through SMMEs support, LED projects, private and public sector investments	To develop Informal sector strategy by 30 June 2025	New indicator	Informal sector strategy developed by 30 June 2025	Informal sector strategy developed	Status Quo report developed	Achieved	None	None	Approved sector strategy	971,750.00	338,000.00
LED02	ECONOMIC DEVELOPMENT AND PLANNING	SMMEs support	To stimulate economic development through SMMEs support, LED projects, private and public sector investments	No of SMMEs financially supported by 30 June 2025	02 SMMEs financially supported	04 SMMEs to be financially supported by 30 June 2025	03 SMMEs financially supported	03 SMMEs financially supported	Achieved	None	None	SMMEs Report	1,197,780.00	1,171,795.00
LED03	ECONOMIC DEVELOPMENT AND PLANNING	LED Capacity Building Workshops	To stimulate economic development through SMMEs support, LED projects, private and public sector investments	No of LED capacity building workshops conducted by 30 June 2025	4 LED capacity building workshops conducted	4 LED capacity building workshops conducted by 30 June 2025	01 LED capacity building workshops conducted	01 LED capacity building workshop conducted	Achieved	None	None	Attendance register and report	100,000.00	96,695.00
LED04	ECONOMIC DEVELOPMENT AND PLANNING	Business registration and licensing	To stimulate economic development through SMMEs support, LED projects, private and public sector investments	To develop Business registration and licensing by- laws by 30 June 2025	New indicator	Township economy by- law developed by 30 June 2025	Township economy by- law developed	Township economy by- law developed	Achieved	None	None	Registration Certificates	0.00	0.00
LED04	ECONOMIC DEVELOPMENT AND PLANNING	Business registration and licensing	No of Business outlets inspected by 30 June 2025	New indicator	50 Business Outlets inspected by 30 June 2025	10 Business Outlets inspected	10 Business Outlets inspected	10 business outlets inspected	Achieved	None	None	Inspections report	0.00	0.00

LED05	ECONOMIC DEVELOPMENT AND PLANNING	Agricultural Development	To stimulate economic development through SMMEs support. LED projects, private and public sector investments	No of Agri Expo conducted by 30 June 2025	New indicator	02 Agri Expo conducted by 30 June 2025	01 Agri Expo conducted	01 Agri Expo conducted	Achieved	None	None	Attendance register and Minutes	350,000.00	76,050.00
LED05	ECONOMIC DEVELOPMENT AND PLANNING	Agricultural Development	To stimulate economic development through SMMEs support. LED projects, private and public sector investments	No of soil tests conducted for the Olfants Agricultural Scheme sites by 30 June 2025	Business plan	02 soil tests for Olfants Agricultural Scheme sites conducted 30 June 2025	0	N/A	N/A	N/A	N/A	N/A	N/A	N/A
LED06	ECONOMIC DEVELOPMENT AND PLANNING	Tourism Promotion	To unlock tourism potential in the Municipal area	No of tourism exhibitions held by 30 June 2025	02 tourism exhibitions held by 30 June 2025	01 tourism exhibitions held	01 tourism exhibition held	01 tourism forum held	Achieved	None	None	Reports		
LED06	ECONOMIC DEVELOPMENT AND PLANNING	Tourism Promotion	To unlock tourism potential in the Municipal area	No of tourism forums held by 30 June 2025	02 tourism forums	02 tourism forums held by 30 June 2025	01 tourism forums held	01 tourism forum held	Achieved	None	None	Attendance register and minutes	225,000.00	106,538.00
LED06	ECONOMIC DEVELOPMENT AND PLANNING	Tourism Promotion	To unlock tourism potential in the Municipal area	To develop Tourism guide by 30 June 2025	New indicator	Tourism guide developed by 30 June 2025	0	N/A	N/A	N/A	N/A	N/A	N/A	N/A
LED07	ECONOMIC DEVELOPMENT AND PLANNING	EPWP	Alleviate unemployment and poverty	No of job opportunities created through EPWP by 30 June 2025	146 job opportunities extended through EPWP	222 job opportunities created and sustained through EPWP 30 June 2025	222 job opportunities sustained through EPWP	222 job opportunities sustained through EPWP	Achieved	None	None	Contract of Employment	7,900,000.00 12,009,530.00	5,827,004.92 8,680,908.15

Financial Viability and Management														
Quarter 4														
Year														
Key Performance Area														
Key Organizational Strategic Objective														
NO.	Directorate	Project	Measurable Objective	Indicator	Baseline	Special Adjusted SDBIP 2024-25	Quarter target	Quarter actual	Achieved/ Not	Variance	Remedial Action	Means of verification	Annual budget	Expenditure
B701	BUDGET & TREASURY OFFICE	Implementation of mSCOA	To enhance financial reporting.	No. of mSCOA financial system modules running live monthly by 30 June 2025	9 mSCOA financial system modules running live	9 mSCOA financial system modules running live monthly for the period ending 30 June 2025	9 modules running live monthly	9 modules running live monthly	Achieved	None	None	Approved Trial Balance	2,000,000.00	928,101.78
B702	BUDGET & TREASURY OFFICE	Revenue Management	To increase own revenue and reduced dependency on grants.	Supplementary valuation rolls developed and implemented by 30 June 2025.	1 of Supplementary valuation rolls developed and implemented	1 Supplementary valuation rolls developed and implemented done by 30 June 2025.	1 of Supplementary valuation rolls developed and implemented done	1 of Supplementary valuation rolls developed and implemented done	Achieved	None	None	Supplementary valuation roll	700,000.00	608,695.65
B702	BUDGET & TREASURY OFFICE	Revenue Management	To increase own revenue and reduced dependency on grants.	Percentage of own revenue increment by 30 June 2025	Revenue Enhancement Strategy implemented	5 % of own Revenue increment by 30 June 2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
B703	BUDGET & TREASURY OFFICE	Own Revenue Collection	To increase own revenue and reduced dependency on grants.	% of billed revenue collected (revenue amount collected vs amount billed) by 30 June 2025	95% of billed revenue collected (revenue amount collected vs amount billed)	70% of billed revenue collected (revenue amount collected vs amount billed) by 30 June 2025	70% of billed revenue collected (revenue amount collected vs amount billed)	60% of billed revenue collected (revenue amount collected vs amount billed)	Not Achieved	Majority of business customers are refusing to pay their property rates	Letter of demand to be sent to top 16 debtors.	Approved revenue reports	0.00	0.00
B704	BUDGET & TREASURY OFFICE	Procurement Management Activities	To facilitate effective and efficient implementation of SDBIP.	To develop/implement procurement plan by 30 June 2025	Approved procurement plan developed and implemented by 30 June 2025	Develop and implement approved procurement plan by 30 June 2025	Procurement plan Developed, implemented and approved	Procurement plan Developed, implemented and approved	Achieved	None	None		0.00	0.00
B705	BUDGET & TREASURY OFFICE	Financial Management capacity building.	To enhance human resource competency.	% of FMG spend by 30 June 2025	100% spend on FMG	100% FMG spend by 30 June 2025	100% FMG spend	100% FMG spent	Achieved	None	None	Expenditure report	1,800,000.00	1,800,000.00

GD01	OFFICE OF THE MUNICIPAL MANAGER	Risk Assessments	To assess, identify, manage risk and uncertainty in order to safeguard assets, enhance productivity and build resilience in to operations.	No. of Strategic Risk assessment conducted and Operational Risk Assessment reviewed by 30 June 2025	1 Strategic Risk assessment conducted and 4 Operational Risk Assessments reviewed	1 Strategic Risk assessment conducted and 4 Operational Risk Assessments reviewed by 30 June 2025	1 Operational Risk Assessment reviewed	1 Operational Risk Assessment reviewed	Achieved	None	None	Assessment Reports	0.00	0.00
GD02	OFFICE OF THE MUNICIPAL MANAGER	Monitoring of physical security	To assess, identify, manage risk and uncertainty in order to safeguard assets, enhance productivity and build resilience in to operations.	No of Physical Security Monitoring conducted by 30 June 2025	4 of Physical Security monitoring conducted	12 Physical Security Monitoring conducted by 30 June 2025	03 Physical Security monitoring conducted	03 Physical Security monitoring conducted	Achieved	None	None	Security monitoring reports	0.00	0.00
GD03	OFFICE OF THE MUNICIPAL MANAGER	Facilitate implementation of business continuity plan	To assess, identify, manage risk and uncertainty in order to safeguard assets, enhance productivity and build resilience in to operations.	No implementation of Business Continuity projects implemented	New Indicator	01 Implementation of Business Continuity projects implemented by 30 June 2025	01 Implementation of Business Continuity projects implemented	01 Implementation of Business Continuity projects implemented	Achieved	None	None	Business continuity implementation reports	250,000.00	0.00
GD04	OFFICE OF THE MUNICIPAL MANAGER	Facilitate risk management committee (RMC) meetings	Accounting Office/Authority in addressing its oversight requirements of risk management.	Number of Risk Management Committee (RMC) meetings held by 30 June 2025	4 Risk Management Committee (RMC) meetings	4 Risk Management Committee (RMC) meetings by 30 June 2025	1 Risk Management Committee (RMC) meeting held	1 Risk Management Committee (RMC) meeting held	Achieved	None	None	Approved risk management committee report	0.00	0.00
GD05	OFFICE OF THE MUNICIPAL MANAGER	Internal audit projects and programs	To ensure proper functionality of internal audit activity.	Internal Audit policies and procedures reviewed and approved by 30 June 2025	3 Internal Audit policies and procedures reviewed and processed	3 Internal Audit policies and procedures reviewed and processed by 30 June 2025	0	N/A	N/A	N/A	N/A	Approved internal audit policies and procedures	0.00	0.00
GD05	OFFICE OF THE MUNICIPAL MANAGER	Internal audit projects and programs	To ensure proper functionality of internal audit activity.	1 three year rolling plan reviewed and approved by audit committee by 30 June 2025	Reviewed three year rolling plan reviewed and approved by internal audit committee	01 three year rolling plan reviewed and approved by audit committee by 30 June 2025	0	N/A	N/A	N/A	N/A	Approved three year rolling plan.	0.00	0.00
GD05	OFFICE OF THE MUNICIPAL MANAGER	Internal Audit engagements project and programmes	To ensure the effectiveness of internal controls and governance processes	No of risk-based internal audit engagement performed by 30 June 2025	14 Risk-based internal audit reports	14 of Risk-based internal audit engagement performed by 30 June 2025	4 risk based internal audits reports	4 risk based internal audits reports	Achieved	None	None	Risk based Audit reports	500,000.00	497,574.05
GD07	OFFICE OF THE MUNICIPAL MANAGER	Internal Audit compliance projects	To provide assurance that the municipality's established objectives and goals will be achieved	No of performance information audit projects performed (AOPO) by 30 June 2025	4 performance information audits projects	04 performance information audit projects performed (AOPO) by 30 June 2025	1 performance information audit project performed	1 performance information audit project performed	Achieved	None	None	Performance information audit report	0.00	0.00
GD08	EXECUTIVE SUPPORT	Internal Audit activity's AGSA and follows up review	To ensure proper monitoring of audit action plan for clean administration	No of internal audit follow-up reviews performed by 30 June 2025.	Internal Audit activity's AGSA and follows up review	8 Internal audit follow-up reviews performed by 30 June 2025.	1 internal audit follow-up reviews performed	1 internal audit follow-up reviews performed	Achieved	None	None	Follow-up review progress reports	0.00	0.00
GD10	OFFICE OF THE MUNICIPAL MANAGER	Audit and performance Committee support	To ensure effectiveness of sound financial management, risk controls, internal audit and performance management	No. of Audit and Performance Committee meetings held by 30 June 2025	4 Audit and Performance Committee's oversight reports presented to Municipal Council	04 Audit and Performance Committee meetings held by 30 June 2025	1 Audit and Performance Committee meeting held	1 Audit and Performance Committee meeting held	Achieved	None	None	Attendance register and minutes	850,000.00	927,996.32

--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

[illegible]

			% of funded vacant posts as at the beginning of financial year filled in line with the approved Organisational structure (total number of funded vacant positions filled /number of vacant position as at beginning of financial year) by 30 June 2025.	60% of funded vacant posts as at the beginning of financial year filled in line with the approved Organisational structure (total number of vacant positions filled /number of vacant position as at beginning of financial year) by 30 June 2025.	60% of funded vacant posts as at the beginning of financial year filled in line with the approved Organisational structure (total number of vacant positions filled /number of vacant position as at beginning of financial year)	60% of funded vacant posts as at the beginning of financial year filled in line with the approved Organisational structure (total number of vacant positions filled /number of vacant position as at beginning of financial year)							
MTD007	CORPORATE SERVICES	Provision of Human resource management services	To reduce vacancy rate and strengthen workforce	June 2025.	Approved Organisational structure		Achieved	none	none	Recruitment report	0.00	0.00	
MTD007	CORPORATE SERVICES	Provision of Human resource management services	To provide corporate services, systems, policies and standard operating procedure.	No. of Cooperative policies reviewed by 30 June 2025	15 HR policies reviewed	10 HR Corporate policies reviewed by 30 June 2025	10 HR policies reviewed	10 HR policies reviewed	Achieved	None	None	0.00	0.00
MTD008	CORPORATE SERVICES	Local labour forum/provide employee relations services	To ensure compliance with SALGBC collective agreement through functional LfF each year.	No. of LfF resolution reports created by 30 June 2025	09. of LfF resolution reports created	04 LfF resolution reports created by 30 June 2025	1 LfF resolution reports created	1 LfF resolution reports created	Achieved	None	None	0.00	0.00
MTD009	CORPORATE SERVICES	Manage municipal Litigations cases	To ensure proper monitoring of legal cases	No. of litigation cases reports compiled by 30 June 2025	12 municipal Litigations reports	4 litigation cases reports compiled by 30 June 2025	1 municipal Litigations reports	1 municipal Litigations reports	Achieved	None	None	10,500,000.00	11,387,954.13
MTD010	CORPORATE SERVICES	ICT Governance	To strengthen municipal IT governance and systems.	No. of ICT steering committee monitoring reports generated by 30 June 2025	4 ICT steering committee Resolution Register Developed	4 ICT steering committee monitoring reports generated by 30 June 2025	1 ICT steering committee monitoring reports generated	1 ICT steering committee monitoring reports generated	Achieved	None	None	0.00	0.00
MTD011	CORPORATE SERVICES	ICT systems support	To enhance productivity of ICT systems	No. of reports for IT Systems supported by 30 June 2025	IT System	12 reports for IT Systems supported by 30 June 2025	3 reports for IT Systems supported	3 reports for IT Systems supported	Achieved	None	none	12,872,413.16	13,602,884.66
MTD012	CORPORATE SERVICES	ICT Infrastructure assets	To fully Automate Municipal Business processes	No. of Automation/Digital System Procured by 30 June 2025	Municipal Business processes	1 Automation/Digital System procured and utilized by 30 June 2025	0	N/A	N/A	N/A	N/A	N/A	N/A
MTD013	CORPORATE SERVICES	Provision of administrative support	To enhance administrative support services	No of Records management reports generated by 30 June 2025	12 records management	12 Records management reports generated by 30 June 2025	3 Records management reports generated	3 Records management reports generated	Achieved	None	none	0.00	0.00

SIGNATURES

Mr Moganedi RM

Municipal Manager's Signature:



Date: 04/08/2025

Cllr Mahlase MM

Mayor's Signature:



Date: